

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	Role/ Responsibility	Email				
Gilbert Muramirabagabo	Lead – Part 1: EM Algorithm	g.muramirab@alustudent.com				
Nkhomotabo Amazing Mkhonta	Lead – Part 3 Assembly, Final Notebook Compilation, Tracking Sheets & Contributions PDF	n.mkhonta@alustudent.com				
Selena Isimbi	Lead – Part 2: Bayesian Probability & README	s.isimbi2@alustudent.com				
Tabitha Dorcas Akimana	Lead – Part 4: Gradient Descent in Code	t.akimana@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	EM Algorithm Implementation (Gaussian Mixture + E/M steps)	Gilbert Muramirabagabo	01/07/26	Completed	Yes	Core model development
	EM Tracking Table (μ , σ^2 , π , Log-Likelihood)	Gilbert Muramirabagabo	01/07/26	Completed	Yes	Required for presentation
	Bayesian Keyword Selection	Selena Isimbi	01/07/26	Completed	Yes	2–4 positive & negative keywords agreed
	Bayesian Probability Computation (P(Positive	Selena Isimbi	01/07/26	Completed	Yes	No
	README Documentation	Selena Isimbi	03/07/26	Completed	Yes	Presentation script support
	Gradient Descent Manual Iteration 1	Gilbert Muramirabagabo	01/07/26	Completed	Yes	First handwritten update
	Gradient Descent Manual Iteration 2	Selena Isimbi	01/07/26	Completed	Yes	Chain update from Iteration 1
	Gradient Descent Manual Iteration 3	Tabitha Dorcas Akimana	01/07/26	Completed	Yes	Continues parameter updates
	Gradient Descent Manual Iteration 4	Nkhomotabo Amazing Mkhonta	01/07/26	Completed	Yes	Final iteration + compilation
	Python Gradient Descent Implementation	Tabitha Dorcas Akimana	03/07/26	Completed	Yes	Matrix-based updates required
	Matplotlib Visualization (m, b, error trends	Tabitha Dorcas Akimana	03/07/26	Completed	Yes	Required for Part 4
	Jupyter Notebook Compilation (All Parts)	Nkhomotabo Amazing Mkhonta	04/07/26	Completed	Yes	Final integration
	Contributions PDF + GitHub Logs	Nkhomotabo Amazing Mkhonta	05/07/26	Completed	Yes	Evidence of participation
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
01/07/26	Project kickoff + dataset selection + role assignment	Gilbert Muramirabagabo	All members	Finalized EM, Bayesian, and Gradient Descent task split; assigned manual iterations and deadlines	Begin EM coding + complete first handwritten GD iteration	
03/07/26	EM progress + Bayesian keyword selection + GD check-in	Selena Isimbi	All members	Finalized EM, Bayesian, and Gradient Descent task split; assigned manual iterations and deadlines	Continue EM implementation + start Python gradient descent	

04/07/26	Gradient descent code + notebook integration planning	Tabitha Dorcas Akimana	All members	Finalized EM, Bayesian, and Gradient Descent task split; assigned manual iterations and deadlines	Finalize GD code + start compiling Jupyter notebook	
05/07/26	Final integration + presentation rehearsal	Nkhomotabo Amazing Mkhonta	All members	Identified missing sections, fixed inconsistencies, reviewed tracking tables and PDFs	Final polish, rehearse presentation, and submit	